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CERCLA REMOVAL ACTION DAILY WORK ORDER ' |1 i1 L1

SITE NAME: Sweet Kleen Laundry , CONTRACT NO. EP-W-04-054 .
ORDER NO.: 20 DATE:Mar. 06, 2006 - Mar. 10,2006
SITE/SPILL NO.: UQ SHIFT: 0830 - 1800

EPA REGION: 1| e OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 34

MONITORS: , RM:  Scott Soden

TO COMPLETION: 09/14/06 -

NUMBER OF PERSONNEL AUTHORIZED
1 - Response Manager 1 - Equipment Operator 1 - Laborer
1 - Field Cost Accountant

EQUIPMENT ANp EXPENDABLE MATERIALS AUTHORIZED |

During the mobilization phase of the project, equipment to be utilized will be on an as needed

- basis, equipment will be added to this work order until site infrastructure is established.

Portable Toilet
40kw Generator

200 series excavator with hoe
MultiRae gas indicator
Passenger Car

Anticipated List
ITEM , QUANT. ITEM_ QUANT.
Computers Office Trailers 2
4wd Truck Equipment Trailer 1
1
1

- et a2 N -

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK, ORDER

M

SIGNATURE, OF ON-SCENE COORDINATOR

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
Date_ 3-6-00 |




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry , CONTRACT NO. EP-W-04-054
ORDER NO.: 20 DATE:Mar. 06, 2006 - Mar. 10,2006
SITE/SPILL NO.: UQ SHIFT: 0830 - 1800

EPA REGION: II | OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 34

MONITORS: : RM: Scott Soden

TO COMPLETION; 09/14/06

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented

. in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Mobilize equipment and personnel to the site on February 20.

2. Accomplish the following tasks: Remove UST from site and evaluate
subsurface area for contamination. Remove concrete slab from former dry
cleaning machine area and investigate subsurface soil contamination. Excavate
contaminated soils'i,f required and restore area upon completion of excavation.

3. Remove contaminated soils to staging area, pending off-site disposal.

4. Install passive soil vapor extraction system in the area of the excavation.

5. Support RST with respect to sampling operations by providing analytical

: laboratory.
6. Provide security for off-hours.
7.  Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry , CONTRACT NO. EP-W-04-054
ORDER NO.: 20 . DATE: Mar. 08, 2006 - Mar. 10,2006
SITE/SPILL NO.: UQ A _ SHIFT: 0830 - 1800

EPA REGION: i OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 34

MONITORS: RM: Scott Soden

TO COMPLETION: 09/14/06 ' :

AMENDMENTS

/ Ad&ci’(ﬂ"hq( (’r,;\%er' o
| ( Pr‘;":l’er' F‘Of (LM --.’q’ll(‘;c‘}(,‘\m.!
( Cmpﬂ”er’ ~ Adl.dimg ]

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

Signatures only required on this page if amend, have occurred.
SIGNATURE OF ON-SCENE COORDINATOR 7 74/( M
3cfol,

=

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 7%@

3/6/0b
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